

talk about demo pre
Christmas

JANUARY 2023

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16 MLK - no classes	17	18 Classes start sheet set up	19	20	21
22	23 Grading Part 1 JS/Kim	24	25	26	27	28
29	30 SWM BMP and continue grading (KB/CG)	31	1	2	3	4

FEBRUARY 2023

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
29	30	31	1 <div style="border: 1px solid blue; padding: 2px; width: fit-content;">Progress Print (50%)</div>	2	3	4
5	6 <div style="border: 1px solid blue; padding: 2px; width: fit-content;">ESC</div>	7	8	9	10	11
12	13 <div style="border: 1px solid blue; padding: 2px; width: fit-content;">Review Grading Pipe and inlet layout (JS / KB)</div>	14	15	16	17	18
19	20 <div style="border: 1px solid blue; padding: 2px; width: fit-content;">Demolition Check in - 90% done</div>	21	22	23	24	25
26	27 <div style="border: 1px solid blue; padding: 2px; width: fit-content;">SWM Calculation (ECB & KB)</div>	28	1	2	3	4

MARCH 2023

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
26	27	28	1	2	3	4
					print a full set for comments - initial grading, and storm layout (75%)	
5	6	7	8	9	10	11
		SPRING BREAK			Timmons to send comments back	
12	13	14	15	16	17	18
	Go over comments					
19	20	21	22	23	24	25
	Layout Plan - Annotative					
26	27	28	29	30	31	1

APRIL 2023

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
26	27	28	29	30	31	1
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30	1	2	3	4	5	6

Send
95% set
for review

address comments and cleanup

address comments and cleanup

MAY 2023

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
30	1	2 LAST DAY OF CLASSES	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30	31	1	2	3