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Introduction

The primary objective of this mission is to build and operate a satellite system that is able
to reliably communicate with the UVA ground station and facilitate communication between
amateur ground stations around the world. This will be accomplished at a low cost and with low
risk of failure. To allow for data sharing and collaboration, the satellite will be designed to
function within the bounds of an amateur radio license. This project will provide experience in
both spacecraft design and project management to the students of the University of Virginia. The
development of this CubeSat is crucial in promoting interest in space-exploration and real world
technical skills in Virginia’s next generation of engineers. Meeting the mission objectives,
detailed below, will ensure accomplishment of these goals. This post-PDR all-encompassing
design document will first go over the technology investigation required for the project, and then
describe in detail the mission architecture, including mission requirements and constraints. This
document also provides an in-depth look at each of the spacecraft subsystems and outlines the
planned future activities, along with a specific timeline and budget to complete this project.

Technology Investigation and Implementation

The mission objectives for the 1U Amateur Radio CubeSat project are primarily
educational in nature: UVA students will gain firsthand experience designing, building, and
operating a satellite as part of a team. The satellite design will incorporate an experimental radio
transceiver that will receive command for the satellite and transmit images taken by the onboard
camera. The mission, if successful, will be considered a “technology demonstration” that will
help demonstrate the legitimacy of space mission engineering here at UVA. The project team
will design the CubeSat so that the mission objectives can be completed with a low risk of failure
in order to ensure a high probability of successful communication with the satellite. The primary
and secondary mission objectives are enumerated below:

Primary Objectives:
e High-probability of reliable communication on amateur radio frequencies
e Achievable with a budget similar to or less than previous similar projects
e Develop UVA engineering students’ hands-on skills designing, building, and operating
satellites
e Able to be used by the UVA ground station and others with amateur radios

Secondary Objectives:
e Promote space-exploration interest and the development of real world technical skills in
Virginia’s next generation of engineers



The design team decided on the Mission Architecture and Requirements below in order to
successfully meet these objectives.

Mission Architecture

In this section, CECIL’s mission architecture is outlined in Table 1 below and a detailed
explanation of each element follows after.

Table 1: Mission Architecture

Element Description
Subject Visible light Earth imagery and Amateur radio
community communications
Payload Radio transceiver, transponder, low resolution

camera

Spacecraft bus

Two-axis passive stabilization, passive solar array

Launch system

Antares or Falcon 9

Orbits

LEO, 1=51 deg, e = 0.0006

Ground segment

UVA ground station

Communications | Direct to station, single-ground station control
architecture

Missions Part-time operation ground station, partial
operations spacecraft autonomy

Mission concept | Low-resolution Earth imagery, transponder on
amateur radio frequencies, communications from

LEO

Mission Concept

This mission will carry a radio provided by AMSAT and a camera, with the primary goal
of establishing communications between a satellite in Low Earth Orbit (LEO) and the UVA
ground station. The AMSAT transceiver will also serve as a repeater operating on amateur
frequencies, simplifying long-distance communication among the global amateur radio
community. Additionally, the satellite will have the ability to take pictures that will be
transmitted to the UV A ground station and distributed through social media.



Subject

There are two subjects of this mission, the radio transmissions on amateur frequencies
and the images from the camera. The radio transceiver will establish communication with the
UVA ground station and act as a repeater for the amateur radio community. The camera will
capture images that can be received by UVA’s ground station and then distributed online.

Payload

The payload for this CubeSat will include a radio transceiver and a camera. The camera
will be used to take photographs of the Earth on command by UV A’s ground station. The radio
transceiver will be responsible for the satellite command and control as well as transmitting the
images taken by the camera. The radio transceiver will also be capable of repeating incoming
messages from amateur ground stations. The radio transceiver and camera are discussed at length
in the spacecraft subsystems section.

Spacecraft Bus

The structure used in this mission is the EnduroSat 1U CubeSat Structure. This structure
has flight heritage with NanoRacks, the system we are using to launch our satellite, making the
EnduroSat structure ideal for our satellite. The method to determine attitude and control will be
neodymium magnets with hysteresis rods. These will ensure that our spacecraft will point at the
Earth, while taking up very little space within the satellite. The Kryton M3 on-board computer
will be used to run the satellite, while the Starbuck PICO EPS and battery will be used to
distribute and store power for the satellite. EnduroSat 1U solar panels will be used on the Y, Z,
and negative X faces of the satellite. These solar panels will be able to generate more than
enough power for the satellite, as discussed later in the power budget. This ensures that the EPS
will have plenty of power to keep the satellite running when out of the sun’s light. We will
require both Ultra High (UHF) and Very High Frequencies (VHF) in order to communicate
effectively using the AMSAT Linear Transponder Module. The ISIS Antenna Array operates at
both of these frequency ranges and allows for a solar panel to be installed on top of it, making it
an appropriate choice for this satellite.

Ground System

The UVA ground station will be used as the primary method of communication with the
satellite while in orbit. Initially, UVA’s ground station will be the only ground station capable of
commanding the satellite, downloading telemetry data, and downloading images taken by the
satellite. UVA’s ground station uses two circularly polarized yagi antennas from M2 Antenna
Systems, a FG2ZMCP14 antenna (12.34dB gain) and a FG436CP30 antenna (15.5dB gain), to
establish and maintain communications. After all mission objectives have been accomplished,



and UVA has performed all desired tests, AMSAT will be given commanding privileges of the
CubeSat at UVA’s discretion.

Amateur radio ground stations around the world will be given access to the satellite’s
repeater capabilities, once nominal operation has commenced.

Command, Control, and Communications Architecture

According to current FCC regulations (Part 97), command and control signals are the
only encrypted transmissions allowed on the amateur band. The radio transceiver will be used to
send commands to the spacecraft as well as to transmit telemetry data and images. The majority
of the control of the spacecraft will go only through the ground station at UVA. Should the need
arise, however, it would be relatively simple to transfer control to another ground station.
AMSAT will likely be given some command privileges once the spacecraft enters nominal
operation.

The radio transceiver will also be open for any amateur radio station to use as a repeater.
Signals of this kind will be received at 144 MHz and retransmitted at 432 MHz, dramatically
increasing the effective range of most amateurs.

Selected Orbit

The orbit of the satellite is out of the control of the operators and will depend on where
and how it is launched. The CubeSat will be deployed from the International Space Station (ISS),
and thus will initially have a very similar orbit. The orbital shape is slightly eccentric, practically
circular, with an average altitude of approximately 400 km. These orbital elements are subject to
change over the lifetime of the CubeSat, because atmospheric drag will decrease its altitude. A
rough estimation of the ground tracks of the orbit can be found in Figure 1.

-90 60 0 30 60 90

Figure 1: Predicted Orbit of the CECIL CubeSat



Launch System
The mission is intended to launch through NASA’s CubeSat Launch Initiative (CSLI).
This program provides an opportunity for educational and research CubeSats to be sent to the

ISS as secondary payloads on a launch vehicle, typically Antares or Falcon 9, and deployed by a
NanoRacks CubeSat Deployer (NRCSD).

Mission Requirements and Verification

This section describes all of the mission's system level and operational requirements, as

well as the functional requirements and constraints. Outlined in the tables below are detailed

descriptions of each requirement, a label number, a rationale as to why that requirement exists,

and the verification method that will be implemented. Table 2 includes the functional system

level requirements and Table 3 lists the operational system level requirements.

Table 2: Functional System Level Requirements

Verification
ID Requirement Specification Rationale Method
(Testing, Analysis,
Inspection)
All subsystem To ensure high
SYS-FUNC-01 |Flight Heritage |components must have  [likelihood of mission Inspection
previous flight heritage |success
CubeSat must be able to
b tacted at least To have up-to-date
e contacted at leas
SYS-FUNC-02 |Coverage ) status on satellite’s Analysis
twice weekly by the
) health and data
UVA ground station
To be able t
Amateur The satellite must obea .e © )
. ] communicate with )
SYS-FUNC-03 |Radio transmit through an ) Inspection
Frequenc amatur radio frecuenc amateur ground station
a y Y other than UVA
Table 3: Operational System Level Requirements
Verification
ID System | Requirement Specification Rationale Method

(Testing, Analysis,
Inspection)




To provide a

Probability of ble ch
reasonable chance
OPER-001 |PROJ [primary mission [|>95 . |Analysis
success (%) that the spacecraft is
able to be of use
To stay within a
i that
OPER-002 [PROJ |Total cost (§)  |<65000 Price Tange tat We | cost Tracking
are likely to be able
to get funding for
Be built and tested |Primarily assembled |To provide hands-on
OPER-003 |PROJ [inpartby UVA |and tested by UVA |experience and skills |Inspection
students students to UVA students
The mission will be |To ensure timescale
OPER.004 |PROJ Mission completed by the adherence anq Inspection
Timescale second quarter of  |reduce potential
2022 calendar year [budget increases
Position of the In order to
Satellite Tracking satel.lite mus't be adequately predicted ‘
OPER-005 AV predicted using a and schedule Analysis
Software . o
software tool with  |communication
90% accuracy windows

Functional Requirements and Constraints

For a complete list detailing all functional requirements and constraints, please refer to

the Requirements Definition document in Appendix A.

Risk Management

Currently, seventy-three potential risks have been identified and quantified in two

categories: probability and severity. Each category has a ranking from 1 to 5 where 1 is the

lowest denomination (very low probability of occuring, very low severity if problem arises), and

5 is the highest denomination (very high \probability of occuring, very high severity if problem

arises). The probability and severity denominations for each risk were then multiplied to yield an

“overall severity” denomination for each risk. Figure 2 shows the number of identified risks that

fall under each category of ranking. For the complete list of all identified risks, please refer to the

risk register document on Appendix B.




Severity

5 4 3 2 1

5 1 0 0

4 0 0 0

Probability | 3 1 3 5 1 6
2 4 1 6 0 2

1 16 3 6 3 4

Figure 2: Number of Identified Risks

The management team decided that only risks amounting to an overall severity of twenty

or higher (4 or 5 probability of occurrence and 4 or 5 severity if occur) required closer look and a

mitigation strategy. Four total risks amounting to such overall severity were identified. Table 4

below, describes what each of these risks are, which team is responsible for the risk, and how it

will impact the mission objectives.

Table 4: Identified High Severity & High Probability Risks

Subteam ID Condition Departure Consequence
Delayed mission
The UV A ground station timeline at minimum
will be used to control  |The ground station is with the possibility of
Communications |RISK-006 |the CubeSat and unable to communicate |failure to meet primary
command pictures from |with the CubeSat objectives 1,2, and 4 if
orbit communication can not
be established
Fail t t pri
The CubeSat electronics . , af ur(? o mee prlma'ry
Power and . The electronics don’t objectives 1,2, and 4 if
RISK-013 |will turn on after release ..
Thermal turn on after deployment |communication can not
from the P-Pod deployer .
be established
Fail t t pri
The CubeSat flight ) af ur.e o mee pr1ma'ry
i The flight computer objectives 1,2, and 4 if
Software and computer will boot after ) ) .
RISK-036 does not boot in a flight |communication can not

Avionics

release from the P-Pod
deployer

ready configuration

be established




One aim for this project

The project may exceed

The project completion
may be put on hold until

Program is to minimize expenses ) additional funding is
RISK-026 th t of fund
Management and this may be difficult © .a fOURt ot unding found. The CSLI may
.. available to the team }
to maintain de-manifest our CubeSat
if timeline is not met
The CECIL project will i Th t h
e project will || . i al knowle dge ¢ new team may have
Program be transferred to next ) to re-complete work
RISK-028 . may be lost during the .
Management year's students involved done by the previous

in this capstone

transfer to a new group

year’s students

Mitigation Strategy
As discussed in the previous section, only four risks (RISK-006, -013, -026, -028, -036)
were considered severe enough to warrant a specific mitigation strategy. Table 5 provides the

current mitigation strategy in order to minimize either the probability of each risk or their impact

to the mission objectives.

Table 5: High Overall Severity Risk Mitigation Strategy

ID Subteam Risk Mitigation strategy
) Ground based testing with flat sat and
o Ground station .. ) .
RISK-006  |Communications S additional experience gained through 3U
communication 1Ssues
CubeSat
Electronics fail t
RISK-013  [Power and Thermal lec ronies fafiute a Ground based deployment testing
release
Soft d Flight ter fail t
RISK-036 © i we‘lre an \ght computer fatiute 4 Ground based deployment testing
Avionics release
P ) . .
RISK-026 rogram Total project cost overrun |Seek funding from multiple sources
Management
Thorough documentation of major project
design features including:
RISK.028 Program Loss of institutional e Mission architecture and concept of
Management knowledge operations

e Requirements, constraint, and risk
registers




Next, the CubeSat’s subsystems- Structure, Power, Communications, Attitude
Determination and Control, and Software and Avionics- and their components are described in
detail. The Mission Status section will detail, by subsystem, the work that has been completed in
each one thus far, and what work will be done next.

Spacecraft Subsystems

Structure Subsystem

Spacecraft Structure

The EnduroSat 1U Structure was selected to serve as the frame for the satellite. This
structure was selected because it meets NASA’s CSLI and NRCSD requirements. In addition,
the structure is easily integrated with the EnduroSat 1U Solar Panels, which were selected by the
Power, Thermal, and Environment team to serve as the primary power source for the satellite.
Further, the EnduroSat structure has a more open design than 1U structures offered by other
vendors. The space between the rails on the X and Y faces is not occupied by load-bearing ribs
or spars. This space allows for easy integration of the Raspberry Pi camera on the positive X face
of the EnduroSat structure.

The satellite components selected for other subsystems mainly consist of commercial
off-the-shelf components. These components will be secured to the EnduroSat 1U structure using
one of three methods: threaded bolts, threaded spacers, or a NASA compliant low-outgassing
epoxy. The following table summarizes how each component will be fixed to the structure.

Table 6: Integration of Subsystem Components with EnduroSat 1U Structure

Component Manufacturer Mode of Fixture Fixture Specifications
Raspb Pi NASA L tgassi
Pi Zero W aspoerty H SA Low Outgassing | + (s> EPOXY RESIN
Foundation Compliant Epoxy
Raspb Pi
asp ‘erry ' Custom Threaded spacers Custom threaded spacers
Aluminum Case
Raspberry Pi )
NASA Low Out
Aluminum Case Custom . oW LUEassiig 20-3652 EPOXY RESIN
: Compliant Epoxy
Lid
1U Solar Panel Torx - DIN965/ISO 7046-1 -
EnduroSat Threaded bolt
X/Y (x3) naurosa readed DOTS M3 - Length: 6mm
1U Solar Panel Z Torx - DIN965/ISO 7046-1 -
olar rane EnduroSat Threaded bolts orx
(x2) M3 - Length: 6mm




Aluminum Panel Torx - DIN965/ISO 7046-1 -
Custom Threaded bolts
(x1) M3 - Length: 6mm
Deployabl Torx - DIN965/ISO 7046-1 -
cpioyab’e ISIS Threaded bolts orx
Antenna System M3 - Length: 6mm
Starbuck PICO
arbue AAC Clyde Space |Threaded spacers Custom threaded spacers
EPS and Battery
C Board v2 - |Raspb Pi NASA Low Outgassi
amera . oard v asp e@ i | ow Outgassing |\ + c» EPOXY RESIN
8 Megapixels Foundation Compliant Epoxy
C Board NASA Low Outgassi
amera Boar Custom oW UBASSIG 1)0-3652 EPOXY RESIN
Aluminum Case Compliant Epoxy
C Board NASA Low Outgassi
amera Boar Custom oW UHIBASSING 1503652 EPOXY RESIN
Case Lid Compliant Epoxy
Linear Transponder
AMSAT Threaded spacers Custom threaded spacers
Module
Kryten-M3 AAC Clyde Space |Threaded spacers Custom threaded spacers
NASA Low Outgassi
Hysteresis Rods |- oW LUBASSINE 15 3652 EPOXY RESIN
Compliant Epoxy
NASA Low Outgassi
Permanent Magnet |-- oW DUIBASSIE 15 3652 EPOXY RESIN
Compliant Epoxy

The solar panels and aluminum panel will be secured to the structure using the threaded

bolts that EnduroSat provides with the components. The aluminum panel will cover the positive

X face of the satellite. It contains a portal for the Raspberry Pi camera, and has connector sockets

for the remove before flight (RBF) pin and the satellite communication interface. The latter

provides a mechanism for charging the battery and EPS without accessing the satellite’s interior.

This panel is essentially a modified EnduroSat 1U Solar Panel X/Y, and may be custom-ordered

from EnduroSat. The ISIS deployable antenna system and the lid to the aluminum Raspberry Pi

case will also be secured with threaded bolts. ISIS will provide the bolts used to secure the

antenna to the positive Z face of the satellite structure. The bolts used to secure the lid to the

aluminum Raspberry Pi case must be purchased separately.

The interior stack components are the AMSAT linear transponder, AAC Clyde Space

Kryten M3 onboard flight computer, AAC Clyde Space Starbuck PICO battery and EPS, and the
Raspberry Pi Zero W aluminum case. These interior stack components will be secured to the 1U
structure using threaded spacers. These threaded spacers must be individually-machined in order
to accommodate the AMSAT transceiver. The transceiver was designed for custom AMSAT
CubeSat structures that do not have standard 1U dimensions. Thus, a set of threaded brackets
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was modeled to realign the transceiver spacers with the rod and spacer hole pattern on the
EnduroSat structure. These custom brackets are shown below in Figure 3 and highlighted in blue.

AMSAT Linear Transponder Module Stack With Custom Threaded Brackets

Figure 3: Custom threaded brackets, highlighted in blue, align the AMSAT transceiver with
EnduroSat 1U Structure hole patterns for both mechanical and electrical integration

Standard threaded spacers may be used to secure the remaining interior stack components to the
1U structure. However, the length of these spacers will need to be adjusted in order to apply a
gentle compressive force on the stack and ensure that it remains stationary. The interior stack and
threaded spacers are shown in Figure 4 below. It is important to note that these custom spacers
not only allow for mechanical integration between the interior stack and 1U structure, but also
ensure alignment of the PC/104 buses on the transceiver, onboard flight computer, and EPS.
Thus, the custom spacers allow for mechanical and electrical integration. Figure 5 below shows
how these spacers allow for proper alignment of the PC/104 buses.
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Interior Components

Number Component

1 Raspberry Pi Zero W Custom Aluminum Casing
AAC Clyde Space Starbuck PICO EPS and Battery
AAC Clyde Space Kryten-M3

AMSAT Linear Transponder Module

Hysteresis Rods

Custom Threaded Spacers

Permanent Magnet

R || N B WD

Raspberry Pi Zero W

Figure 4: Interior of CECIL with labels indicating the components within the main stack. The
ADACS components (permanent magnet and hysteresis rods) are also indicated.
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PC/104 Bus Alignment

‘r'lH | 8

\‘%'_-:) .

L

Figure 5: Custom threaded brackets at the top and bottom of the AMSAT transceiver allow for
alignment of the PC/104 buses on the transceiver, onboard flight computer, and EPS.

The Raspberry Pi Zero W, Raspberry Pi camera, aluminum camera case, permanent
magnet, and hysteresis rods will be secured within the satellite bus using a NASA compliant
low-outgassing epoxy. The Raspberry Pi Zero W will be epoxied to the interior of the aluminum
case. This case will be secured within the structure using threaded spacers as discussed above.
The Raspberry Pi camera will be secured within an aluminum case with a low-outgassing epoxy.
This case will in turn be epoxied to the inside of the aluminum panel. This configuration is
shown in Figure 6 below. The Raspberry Pi Zero W and Raspberry Pi camera must be placed
within aluminum cases in order to ensure that they are not damaged by radiation.
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Interior of +X Face Aluminum Panel

Number Component
1 RBF Pin Connector Socket
RBF Pin Interface

Satellite Communication Interface

Raspberry Pi Camera v2

Custom Aluminum Plate Cover

Raspberry Pi Camera Custom Aluminum Case Lid

N N | B WD

Raspberry Pi Camera Custom Aluminum Case

Figure 6: Interior of +X face aluminum panel with labels for each component.

The permanent magnet will be epoxied below the top support of the structure on the
+X/+Z face. Four hysteresis rods will be epoxied to the following edges within the CubeSat:
+X/+Y edge, +X/-Y edge, +Y/-Z edge, and -Y/-Z edge. The permanent magnet and hysteresis
rod placement can be seen in the “Interior Components” figure (Figure 4) above.
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Flight Loads and Safety Factor
Another role of the structures subsystem team is to ensure the safety of the spacecraft and
mission following launch. As a result, acceleration loads, random vibration loads, launch shock,

launch accelerations, and an integrated loads environment were all taken into account in relation
to the overall structure and integration of this 1U CubeSat. Figures for the expected loads for this

mission were provided by NanoRacks in their 1U CubeSat documentation, a link to which can be

found in the references section. To further ensure the safety of the spacecraft during launch, a
minimum structural and integration safety factor of 1.5 was decided for this CubeSat. Table 7
outlines the expected loads provided by NanoRacks as well as the adjusted loads to meet this

minimum safety factor

Table 7: Expected and Safety Factor Adjusted Loads

Requirement

Given Criteria

Criteria Based on Factor of
Safety of 1.5

Acceleration loads (g)

Nx: +-7, Ny: +-4, Nz: +-4

Nx: +-10.5, Ny: +-6, Nz: +-6

Random Vibration loads

See Random Vibration Table

See Random Vibration Table

Launch Shock

“Soft Stow Storage does not
experience significant
mechanical shock”

N/A

Launch Accelerations

On-Orbit acceleration: 2

N/A, described below

(m/sec™2)*

Air-Lock Carryout: 1.5

Emergency Stop: .69
Integrated Loads 1200 N across all rail ends in | 1800N
Environment™** the Z axis

* “These loads are enveloped by the launch, ground handling, and quasi-static analysis loads. No

verification data shall be required.” Because of this, we will not have to design above the given

criteria.

** “This number is conservative and will be refined based on qualification testing and further

analyses by NanoRacks.”
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Spacecraft Power Subsystem

Battery/EPS

The ClydeSpace Starbuck Nano-Pico EPS module with integrated 20Wh battery will
transmit power to the camera control board, flight computer, and AMSAT radio, as shown below
in Figure 7, the Data and Power Flowchart. The following considerations, drawn from the power
subsystem functional requirements, drove the selection of this EPS module (over the EnduroSat
EPS): weight, dimensions, and electrical integration with the necessary components, particularly
the selected Clyde Space Kryten M3 flight computer. A weight of 189.525 g or less (including
the integrated battery), minimized dimensions (due to tight space constraints in the CubeSat, see
Figure 4 above), and full electrical integration with the flight computer are required of the EPS.
The integrated 20-Wh battery has enough capacity to hold the power required for the CubeSat to
function through the entire duration of an eclipse, which is a crucial requirement but was not a
major driver of the decision to use the Clyde Space EPS. The EPS and battery are 246 g, which
represents an accepted noncompliance with functional requirements. The reason the
noncompliance is accepted is that the decision to exclude an (unnecessary) GPS from the
CubeSat design left ample allowed mass remaining in the design. Its dimensions are 9.589 x
9.017 x 2.74 cm, making it the smaller of the two EPS modules considered. To power the
components, voltage outputs of 3.3, 5, 7, and 7.5 V are required of the EPS, and the ClydeSpace
Starbuck Nano-Pico EPS module has 3.3, 5, and 12-V outputs. Step-down voltage regulators will
be used for integration with components requiring 7 and 7.5-V inputs. Finally, the vendor
selected ensures full electrical integration with the flight computer of the same vendor.

Solar Panels

Five solar panels will generate the power for the CubeSat’s power-drawing components
(camera and camera control board, AMSAT radio, the integrated battery heaters in the EPS,
flight computer, and antenna) and charge the battery. The solar panels will be placed on the Y, Z,
and negative X faces of the satellite. The following considerations, drawn from the power
subsystem functional requirements, drove the selection of the EnduroSat 1U solar panels (over
the Clyde Space 1U solar panels): integration (electrical and mechanical), cost, and performance.
Full electrical and mechanical compatibility, a total cost (for all five panels) of $13,830 or less,
and power generation sufficient to support all mission functions are required of the solar array.
Support of mission functions includes powering the payload and other components, and
generating enough excess power to charge the battery so the CubeSat can operate during eclipse
periods. Size requirements, i.e. weight of less than 50 g per panel and area to fit ona 10 x 10 cm
CubeSat face, were also important requirements for the solar panels, but they were not as
significant in driving the selection. The EnduroSat solar panels boast full (mechanical)
compatibility with the selected EnduroSat 1U CubeSat structure, adaptable (electrical)
compatibility with the selected ClydeSpace Starbuck Nano-Pico EPS module with integrated 20
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Wh battery, a total cost of $8150 (for all five panels), and a maximum power in LEO of 2.4 W
(for two panels). Preliminary analysis indicates that the EnduroSat panels will meet the
applicable power subsystem functional requirements.

The EnduroSat solar panel power cable, included with the panels, has a default connector
that will not integrate electrically with the selected Clyde Space EPS module without adaptation.
The EPS has five-contact Hirose DF13-5P-1.25DSA(50) solar array input connectors, while the
solar panel power cable has four-contact Molex 51021-04001 default (output) connectors.
However, EnduroSat offers customized power cables and connectors upon request. Customized
EnduroSat cables with connectors that will integrate with the Clyde Space EPS connectors are
the chosen adaptation to ensure compatibility between the components, even though they are
from different vendors. A previous UVA CubeSat mission selected the same adaptation for their
satellite design, with integration success despite some coordination and customer service
setbacks in acquiring the modified cables. An alternate design option for a single-vendor
CubeSat structure, flight computer, EPS, and solar panel configuration is detailed in Appendix
D.

Data and Power Flowchart

The solar panels and battery will be the sources of power for the spacecraft. The power
will move through the EPS to the rest of the components. This relationship is seen below in
Figure 7.

Solar Panels / Power

Pi Board Pi Camera /V Data

Flight Computer —> Radio Antenna
l«———>

Figure 7: Data and Power Flowchart

&>
J\f

Y

Battery
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Communications Subsystem

Radio Transceiver

The transmission and reception of radio signals will be handled by the AMSAT Linear
Transponder Module (LTM). The LTM receives messages on the VHF band at 144 MHz and
transmits on the UHF band at 432 MHz at a signal strength of 450 mW. Encrypted command and
control signals will be sent from the UVA ground station or other permitted station and decoded
using the software library provided by AMSAT. The spacecraft will transmit unencrypted
telemetry, health signals, and Slow-Scan TeleVision (SSTV) pictures at regular intervals. Lastly,
the transceiver will passively serve as a repeater, receiving signals on VHF and rebroadcasting
them on UHF. This is a relatively easy way for amateurs to dramatically increase their effective
communication range. The onboard processing of all signals is discussed in depth in the
Software and Avionics section.

Antenna

The antenna that will be used is the ISIS Space Crossed UHF and VHF Dipoles (CDUV).
The power pattern, shown in Figure 8, was deemed acceptable for our link budget and it
integrates well with the LTM and the EnduroSat chassis. The UHF and VHF dipoles are both
flexible, deployable, and measure 17 cm and 53 cm in length, respectively.

Phi= 0 : 39 Phi=180
'.. /’ \
60 N 60
90 | '- {90
05
120 B S .

Figure 8: ISIS CDUV Antenna Power Pattern

Attitude Determination and Control Subsystem

Attitude Control

The method of controlling the attitude of the spacecraft will be through the usage of
passive magnetic stabilization, which does not allow for active control of the orientation but does
ensure that a consistent orientation can be established. This system consists of magnets placed at
one edge of the satellite and hysteresis rods on the opposite side. These magnets will allow the
satellite to always be aligned with the Earth’s magnetic field, and will most likely be placed on
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the edge of the satellite that has the camera. Hysteresis rods will be placed in the CubeSat to add
damping and avoid oscillation due to the push and pull of the Earth’s magnetic field. In addition
to the Passive Magnetic Stabilization system, the solar panels on the CubeSat will also include
sun sensors, which will allow the operators of the satellite to determine the attitude of the
satellite based on the rays of sunlight hitting it. The passive magnetic stabilization system will
only provide stability on two axes, so the CubeSat will most likely rotate slowly along its Z-axis.
There are a few ways that students can figure out when the camera is pointed at the Earth. First,
they can use the sun sensors to determine the orientation of the satellite with respect to the Earth.
The other way to determine when to take pictures is to determine the rotation rate of the satellite,
and then send a signal to take images at certain time intervals. The rotation of the CubeSat will
likely be very slow, so there would definitely be a long window of time in which photographs
can be taken.

Software and Avionics

Flight Computer

The Clyde Space Kryten M3 was the flight computer chosen for the satellite, with
specifications listed in Table 8. Key considerations were power usage, processor speed, memory,
storage, radiation toleration, and integration. The flight computer will handle all health and
operational data, while leaving image capture and processing to the Raspberry Pi camera system.
Maximum power usage was an important factor because the flight computer needs to stay within
the allotted power budget. Processor speed, memory, and storage necessary for the operation of
satellite as a whole to be fast and highly responsive. Radiation tolerance allows the satellite to be
resistant to single-event effects in the logic and data storage.

Table 8: Criteria used in Choosing a Flight Computer

Criteria Value
Price (§) 7280
Mass (g) 62
Maximum Power Usage (W) 1.00
Flight Heritage (Yes/No) Yes
Radiation Tolerance (krad) 20
Footprint (mm?) 8646
Depth (mm) 6
Customer Support (Qualitative) Good
Supported Data Transmission (Types) |6
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Processor Speed (MHz) 50
Memory (MB) 8
Maximum Storage (GB) 1028
Temperature Sensors 0
Accelerometers 0
Gyros 1
Magnetometers 1
Software Integration (Qualitative) 3
Hardware Integration (Qualitative) 3

Software

The flight computer will run Real Time Operating System (RTOS) using the licensed free

version of the software. A modular, component based framework will be programmed using

GenerationOne SDK. This is a C-based program including pre-tested components. The

Raspberry Pi camera system may be run in FreeRTOS to be cohesive with the flight computer, or

another appropriate operating system. A scheme of how data will be handled by the two systems

is shown in Figure 9.
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Figure 9: Data Flow Between CubeSat Components.
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Camera

The camera that was chosen for this mission is the Raspberry Pi Camera Module v2
connected to a Raspberry Pi Zero. This combination was chosen for a number of reasons
including the high resolution of the camera (relative to other cameras of a similar size that were
considered), the low cost of the components, the fact that it allows camera operations to be
handled largely separately from the primary flight computer, and the fact that, because it is
widely used in applications outside of just spacecraft, there is significantly more information and
support available for it than any of the other cameras assessed for use.

There are some additional considerations in using the Pi camera, since it is not originally
designed for use on a satellite, primarily the questions of whether it will in fact work in space in
the first place and how well it will handle long term exposure. On the first front, this
combination has been flown before and has been proven to work on the Surrey Satellite
Technology Ltd DoT-1 spacecraft in July of 2019 (SSTL, 2019). As to long term operability,
although no information was available for the radiation tolerance of the Raspberry Pi Zero and
the Pi camera specifically (nor was it available for many of the other cameras), a NASA study
indicated that the Raspberry Pi Model B remained consistently operational to a total induced
dosage of 40 krad, 20 krad over the rating of the only camera that had such information available
as well as most of the CubeSat-rated flight computers (Violette, D. P., 2014). Because there is
still some concern, and because the Raspberry Pi is not protected against single event errors,
additional aluminum shielding will be placed around both the computer board and the camera
module.

The resolution of the Pi camera combined with a 25-mm lens and the altitude of the orbit
give it a Ground Sampling Distance (GSD) of approximately 15 m/pixel. At this resolution,
terrain should be readily recognizable, but it stays well below the resolution of most commercial
satellites (which vary from around 1.2 to 22 m/pixel), so there should be no issue with getting a
license from NOAA (NOAA, 2020). Table 9 includes a full list of the criteria that were used in
deciding to use the Pi camera.

Table 9: Criteria used in Choosing a Camera

Criteria Value
Ground Resolution (from 400 km) (m/pixel) |15
Price ($) 80
Mass (g) 81
Maximum Power Usage (W) 1.679
Supported Data Transmission (Types) 4
Flight Heritage (Yes/No) Yes
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Footprint (mm?) 1296

Depth (mm) 38

Customer Support (Qualitative) Excellent

Impact on Other Objectives in Case of
Failure (Qualitative) None

Mission Status

Structures and Integration

The foundation of the CubeSat has been solidified. The structure as well as the solar
panels and their layout has been designed and accepted. The power and thermal systems,
including the battery and EPS have been selected and integrated into the structure. The antenna
for communication between the satellite and ground station has been integrated into the design
with the solar panels and the structure. The Raspberry Pi camera being used has been fitted into a
custom designed housing and side panel in order to integrate the camera and other electrical
sockets into the side of the satellite. The onboard computer system has been integrated into the
structure of the CubeSat as well. The permanent magnets and hysteresis rods have been selected
and integrated into the structure with the help of the ADACS and Orbits team. The linear
transponder provided to us by the Amateur Radio Society required the design of custom brackets
in order to integrate this device into the structure. The custom brackets are made from an
aluminum 6061 alloy, and are designed to keep the transponder centered in the structure while
ensuring it is rigidly connected at the four corners of the device. The brackets also provide for
electrical integration by ensuring alignment of the PC/104 buses on the AMSAT transponder,
onboard flight computer, and EPS.

The design requirements put forth by NanoRacks and NASA have been reviewed in order
to determine what needs to be done to meet these requirements. Most of the requirements listed
involve tests that the CubeSat structure, provided by EnduroSat, has already been tested for
through previous missions and product flight heritage. These tests will still be performed before
the launch of the satellite. However, the structure and its components all have flight heritage, and
were likely put through these same tests in previous missions. Other components and items in the
design requirements have met compliance through the literature provided by the manufacturers,
which lets us know the dimensions and properties of the components that have been selected.

The mass budget for the spacecraft has also been finalized and approved by the rest of the
team. The satellite uses 73.7% of the maximum mass of 1.33 kg allowed by NanoRacks. This
leaves 26.3% of free mass open to be allocated in the future in case other subsystem components
need to be modified or replaced. The finalized mass budget is shown below in Table 10. The
AMSAT Linear Transponder Module is the largest device in the spacecraft, weighing 130 g, and
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takes up the most volumetric space of any component. While the mass of the satellite is below
75% of the maximum allowed weight, little free space remains within the satellite interior. Both
the AMSAT transponder and AAC Clyde Space battery and EPS exceed their budgeted masses
of 189.5 g and 106 g, respectively. However, a GPS was ultimately not incorporated into the
final structure of the satellite, and 26.3% of the allowed maximum mass remains available. Thus,
it was determined that the extra mass in the transponder and EPS could be tolerated. The final
model for the spacecraft shown above in Figure 4 displays the placement of the devices and
modules in the spacecratft.

Table 10: Mass Budget

Assigned Mass
Subsystem Component Mass (g) SSIBne A
Percentage

Instruments Raspberry Pi Camera 34

Raspberry Pi Zero 4 0.56%

EnduroSat 1U CubeSat Structure 98 7.37%

Threaded Spacers 20.5 1.54%
Struct d

rue urfe an Custom Raspberry Pi Board Case 83.54 6.28%

Mechanisms

Custom Raspberry Pi Camera Case 5.57 0.42%

Custom Aluminum Panel 14.35 1.08%

EnduroSat 1U Solar Panel Z (x2) 48 7.22%

EnduroSat 1U Solar Panel X/Y

(x3) 44 9.92%
Power

ISIS Deployable Antenna System 85 6.39%

AAC Clyde Space Starbuck PICO

EPS and Battery 246 18.50%
Telemetry, Tracking |AMSAT Linear Transponder
and Command Module 130 9.77%
On-Board Processing [AAC Clyde Space Kryten-M3 61.9 4.65%

Hysteresis Rods 25 1.88%
ADACS

Permanent Magnet 24 0.18%
Total 856.3 73.70%
Remaining 473.7 26.30%
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NanoRacks documentation provides necessary physical and structural parameters that the
spacecraft has to pass in order to be deemed spaceworthy (NanoRacks, 2018). As of this time,
the safety factor for the tests have been decided as 1.5. This safety factor has been chosen due to
all of the parts and devices chosen for the satellite having flight heritage through the NanoRacks
CubeSat process. Because of this flight heritage, almost all of the devices being used have gone
through the same tests that are described in the NanoRacks documentation, requiring little work
to be done to reinforce the devices and parts to make them ready for the pre launch tests
(NanoRacks, 2018).

Power, Thermal, and Environment

The battery/EPS and solar panel component selections have been finalized, with Clyde
Space and EnduroSat as the vendors, respectively. For each component, the operational
temperature range has been considered and compared to the expected thermal environment. This
showed that insulation and the battery heater included in the Clyde Space battery/EPS
component will be necessary to keep the spacecraft’s components within their operational range.

The final power budget is shown below in Table 11. Since all the components are settled
upon, this power budget is not expected to significantly change.

Table 11: Power Budget

Current
Subsystem Component (mA) Voltage (V) Power (W) % Power
Camera 120 33 0.396 5.4%
Payload Radio 650 7 4.55 62.059%
Battery (included in the EPS)
Power EPS - - 0.4 5.456%
Microcontroller 0.5 5 0.0025 0.034%
Instruments  |Antenna 250 5 1.25 17.049%
Permanent
ADACS Magnets 0 0 0 0%
Margin 10% 0.733 10%
Total: 7.331 100%

In order to have a complete understanding of the thermal interaction between the CubeSat
and the environment, the heat dissipation in the spacecraft will be modeled. Additionally, the
flow chart, Figure 7, showing the power flow through the spacecraft, will be expanded to include
power sources, distribution, and wire gauges.
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Communications

The transceiver and antenna selection are finalized and they have been fully integrated
into the design assembly. A full link budget has been calculated but may need to be revised as
more specific detail about the orbit or ground station comes to light. Implementing repeater
functionality, especially with AMSAT support, will likely be a simple exercise. At this time the
UVA ground station is undergoing upgrades and repairs, but those are expected to be complete
long before component validation is required.

ADACS and Orbits

The attitude control system and the predicted orbit of the satellite have been chosen. Due
to the coronavirus pandemic, companies that manufacture the magnets needed for the attitude
control system could not be contacted. These companies will need to be contacted, and parts
must be ordered prior to the manufacturing of the CubeSat. As the process comes closer to the
critical design stage, more simulations of the orbit and attitude control must be done. These tests
include a rotation rate simulation, an oscillation simulation, and more specific orbit simulations.
Once the exact date of launch from the ISS is known, it is suggested that these tests and analyses
are done using STK software.

Software and Avionics

The primary flight computer and camera system have been chosen, and should be ordered
from their manufacturers. These components were chosen using extensive trade studies,
including both technical and qualitative details about the device and the manufacturer. Once
these components arrive, the software should be programmed for the operating system. This will
require training on the specific programming language to be used, and communication with the
manufacturers. Wiring and connections must also be ordered. The planned future activity for the
project in general is described below.

Planned Future Activity

Technical Plans

The CECIL project is expected to have an overall timeline of three years, starting in
mid-2019. This consists of five main phases including Mission concept development, Design,
construction and testing, Mission selection and integration, and Mission operations. The Mission
Design phase is near complete and culminated in the creation of the mission concepts,
requirements, and architecture. The design team worked to meet these requirements and has
finished preliminary design.

The project is now entering the Critical Design portion which will determine the finalized
CubeSat and ground station designs. After the Critical Design Review, the fabrication and testing
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phase will begin. This will involve the creation of one flight vehicle and a flat-sat used for
ground testing and troubleshooting. The flight model will undergo testing to be compliant with
NanoRacks and CSLI documentation. During the Critical Design phase, the team will apply for
acceptance to the CSLI program. If the project is selected, the launch date is expected to be in
early 2022. After launch, it is expected that the CubeSat will remain in orbit for approximately

onc year.

Schedule and Mission Timeline

2021
|

l2D22

‘;;- 2020
Name ‘—Begm d... End date

Mission Concept Development 9/3/19  1110/19

Cubesat Design 1112/.. 11120 W
Conceptual Design NN2Y.. 2/9/20 b
CoDR - 2/10/20  2/10/20 4181
Preliminary Design 2/10/20 4/19/20 ,__:l;
PDR 4/20/20  4/20/20 4
Critical Design Phase 4/20/20 1171720 [
CDR 11/2/20  11/2/20

Cubesate Hardware Fabrication and Test... 12/1/20 5/29/21

Ground Station developement 1N 5729/

Project management 2710120 /72 P
Secure Funding oo o720 I
Applying for Licensing 81021 1/7/21

MNASA CSLI 8/3/20 1/21/22 L4
CSLI proposal developement 8/3/20
CSLI Proposal Selection 10/28/...
CSLI Mission Manifesting 1726721
CSLI Mission Coordination 4/26/21 1720722
CSLI Flight Specific Documentation ... 4/26/21 1/20/22
Mission Readiness Review Va2 a2

Cubesat Dispenser Integration and Testing 2/5/22  2/6/22

Dispenser to Launch Vehicle Integration  3/9/22  3/9/22

Launch 4/8/22  4/8/22

Mission operations /8722 423

Cost Estimation

10/27/20
1725/
4725/

Figure 10: Schedule and Mission Timeline
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One of the primary objectives of this project is limiting the cost to equal to or less than
that of the Libertas. The cost estimation for this project, shown below in Table 12, accounts for

the creation of one flight unit and a second flatsat, which will be used for testing and

troubleshooting on the ground.

Table 12: Cost Estimation

Cost
Component Type Name Manufacturer (;jn,lier Qty. | Total Price
i
EPS and Battery Starbuck PICO Clyde Space $7,100.00 2 $14,200
Command and control |Kryten-M3 Clyde Space TBD 2 (~$5,000)
1U structure Structure 1U EnduroSat $1,358.00 1 $1,358
Z-face solar panel 1U Solar Panel Z EnduroSat $1,630.00 2 $3,260
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X/Y-face solar panels |1U Solar Panel X/Y [EnduroSat $1,630.00 $3,260
X/Y-f: 1 1
ace SO PANEIS 11U Solar Panel X/Y |[EnduroSat $1,738.00 $1,738
w/ RBF Pin
Deployable Ant
UHF/VHF antenna |+ 0 eI ligrg $1,500.00 $3,000
System
) Raspberry Pi
C Raspberry P 40.00 80
amera aspberry Pi zero Foundation $ $
Raspb Pi
Camera Raspberry Pi camera asp e@ ' $40.00 $80
Foundation
Li T d
UHF/VHF transceiver Heat Lransponder AMSAT $0.00 $0
Module
Passi ttitud
Cj:gfa e Permanent Magnets TBD (~$30)
Passi ttitud
csrsli;ZIG attitude Hysteresis rods TBD
Total $32,006

Team Personnel and Responsibilities

The team working on the CECIL Amateur Satellite is composed of fourth-year Aerospace

and Mechanical Engineering students from the School of Engineering and Applied Sciences at

the University of Virginia. Each student is part of either the management team or functional

team, which is further divided into subsystems: Communications, Software and Avionics, Power,
Thermal, and Environment, Attitude Determination and Control System (ADACS) and Orbits,
and Structures and Integration. Table 13, below, details the different teams, student members,

and the team’s responsibilities. In addition to the student members, the CECIL team has two

advisors: one faculty advisor and one university contractor who is a member of the amateur radio

community. Recently, the CECIL team has also teamed up with AMSAT who have agreed to

provide operation and licensing support. Faculty and supporting staff, and their responsibilities,

can be found in Table 14 below.

The management team focuses primarily on budgeting, scheduling, determining system

requirements and verifications, risk management and mitigation, as well as legal procedures such
as licensing and ensuring compliance with service providers (see Appendix C: Required
Compliance and Regulatory Documentation, for details). Additionally, the management team
focuses on producing clear and concise schedules and task lists for the functional team members
to follow, in order to avoid confusion and optimize allotted time. On the other hand, the
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functional subteams focus on developing models and trade studies to identify which components

and/or solutions best fit the mission objectives, while ensuring compliance with the system

requirements. Functional subteams, specifically the Structures and Integration team, often work

in conjunction with each other to ensure that the best component for a specific subsystem also

integrates well with the system as a whole.

Table 13: Teams, Members, and Roles

Monica Wuhrer

Functional Team Members Role
Program Management | Jack Shea Manage project’s budget & funding, timeline
Martin Keuchkerian | & schedule, radio frequency license
acquisitions, purchasing and risk &
mitigation.
Communications Gabe Norris Develop the on- and off-board radios to be
used.
Develop the communications architecture to
be used.
Software and Avionics | Joshua Choe Develop the on-board flight control system
Andrew Oxford hardware and software.

Ensure all digital systems on the spacecraft
integrate with each other.
Develop the camera payload.

Determination and
Control System
(ADACS), and Orbits

Henry Blalock

Power, Thermal, and | Eva Femia Develop the power generation, storage, and
Environment Ari Goldman distribution systems for the spacecraft.
Isabella Todaro Ensure the spacecraft is able to function in
the environmental extremes of LEO.
Attitude Sean Bergmann Develop the systems that the spacecraft will

use to determine and control where it is
facing.

Determine the spacecraft’s orbit and assess
influences on it.

Structures and
Integration

David Broome
Nathaniel Craft
Zach Wilson

Develop the mechanical structure of the
spacecratft.

Integrate the hardware on the spacecraft into
its structure.
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Table 14: Faculty and Staff Supporting the Mission

Name Title Role

Chris Goyne Associate Professor of | Instructor for University of Virginia
Mechanical and spacecraft design course and mentor to
Aerospace Engineering | University of Virginia student teams.
Department

Mike McPherson Amateur Radio Provide an overview of and insight into
Community member the ham community and what they want

from a satellite.
AMSAT Personnel AMSAT Members Provide integration and licensing support.
Conclusion

CECIL (CubeSat Enabling Communication in LEO) has been designed over the past
eight months, through the Preliminary Design phase, to reliably communicate with the UVA
ground station and with amateur ground stations around the world using an AMSAT Linear
Transponder Module. The mission has a low risk of failure, will cost about $32,000, and will
function within the bounds of an amateur radio license. The current student team members,
supported by Professor Goyne, Mr. Mike McPherson, and other AMSAT members, have gained
valuable experience in spacecraft design and project management. Component selections have
been finalized, through the use of trade studies, for all five spacecraft subsystems: Structure,
Power, Communications, Attitude Determination and Control, and Software and Avionics. Next
year’s student team will continue these efforts by completing the Critical Design phase and
beginning construction. The CubeSat is expected to launch in 2022.
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Appendices

Appendix A: Complete Functional Requirements and Constraints

Verification
ID System | Requirement Specification Rationale Method
(Testing, Analysis,
Inspection)
The attitude of the CubeSat )
Pointine Rat b b that it | To ensure reliable
ointing Rate: must be such that it can always
FUNC-001 [ADAC g' : ) ) y and consistent Analysis
communications  [communicate with ground .
. .. |communications
stations below the path of orbit
In order to tak
Pointine Rat The attitude of the CubeSat n c:r erio ; ith
ointing Rate: ictures on Ea
FUNC-002 |ADAC 8 must allow for the camera to P Analysis
camera ) ) whenever called
remain pointed at Earth
upon
To ensure the
CubeSat weigh
Onboard attitude ) HPeSat WEIEHS
) The onboard attitude control  [less than the )
FUNC-026 |ADAC |control maximum ) : Inspection
; shall weigh less than 61 grams |constrained
weight . .
maximum weight
for launch
In order for the
UVA ground
Electronics Software must coordinate station to i
FUNC-015 |AV Testing
Software on-board systems and payloads [adequately
operate satellite’s
subsystems
) Specific model of flight To ensure the
Flight computer ¢ t have fl ¢ ter;
computer must have flown at  |computer is
FUNC-020 |AV should have flight P P Inspection
heritage least once for at least 1 year known to be

successfully

reliable in space
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The primary flight
computer shall

Control of the on-board camera
shall be commanded entirely

To limit access to
the camera for
only specific
purposes and to

FUNC-021 [AV through the flight computer, allow more Inspection
operate the . .
with no external sophisticated
on-board camera ..
communication control and data
handling/processi
ng
To ensure reliable
The primary flight |Radio modes, message access to the
FUNC-022  |AV computer shaII. processing, and tr.ansmission spa.cecraft for Inspection
operate all radios |shall all be coordinated by the [maintenance and
on the spacecraft |on-board computer allow for easier
updates if needed
To ensure the
CubeSat weighs
FUNC-023  |AV GP'S maximum The GPS shall weigh less than |less tha.n the Inspection
weight 57 grams constrained
maximum weight
for launch
To ensure the
CubeSat weighs
FUNC-024 | AV Onbéard caméra Th.e onboard camera shall less tha'n the Inspection
maximum weight [weigh less than 37 grams constrained
maximum weight
for launch
To ensure the
CubeSat weigh
Onboard The onboard microcontroller | Y fha :ﬂlflelg >
ess than the
FUNC-030 |AV microcontroller should weigh less than 66 : Inspection
. . constrained
maximum weight |grams ) :
maximum weight
for launch
T th
The altitude The altitude determination and CO lf nssutre .e b
ubeSat weighs
FUNC-031 |[AV determination and |control components shall weigh g Inspection

control

less than 93 grams

less than the
constrained
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components
maximum weights

maximum weight
for launch

CubeSat shall not operate any
system (including RF
transmitters, deployment
mechanisms or otherwise
energize the main power
system) for a minimum of 30

To comply with

Post-Deployment [minutes where hazard potential |[NanoRacks Inspection and
FUNC-060 |AV JSepiey . . P P
Timer exists. Satellites shall have a  |CubeSat deployer |Testing
timer (set to a minimum of 30 |requirement
minutes and require appropriate
fault tolerance) before satellite
operation or deployment of
appendages where hazard
potential exists.
To allow for
recovery if
spacecraft radio
The spacecraft will cycle or computer
Recovery from fter two consecutive  |reaches a state
ower a W utiv )
FUNC-080 |AV  [loss of P ot Testing
.. weeks of no communications  (were
communications ) L
from ground stations communications
can not be
established from
a ground station
. . To avoid )
FUNC-016 |COMM |Response time <1 min ) Testing
false-negatives
To allow more
than one ground
i The CubeSat must be able to : 8
Simultaneous ) station to )
FUNC-017 |COMM .. communicate to more than one ) Testing
communications ) ) communicate
ground station at a time ) :
with a satellite
during a fly over
Consistent with ¢ di In order to
onsistent with amateur radio : .. :
FUNC-018 |COMM |Antenna hardware achieve mission |Testing

on spacecraft

objectives
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To overcome

minimum
atmospheric,
i heri d [Analysis and
FUNC-019 |[COMM |Antenna Gain |15 db {ONOSPRCHS, AR | ANTYRIS Al
pointing losses to |Testing
increase
communication
reliability
To ensure the
CubeSat weigh
The onboard antenna should Hpesat WElghs
Onboard antenna ) less than the )
FUNC-028 |COMM ) ) weigh less than 93 grams : Inspection
maximum weight constrained
grams . .
maximum weight
for launch
To ensure the
The .
oL . . CubeSat weighs
communication The communication radios less than h
ess than the
FUNC-029 |COMM |radios used shall [used shall weigh less than 106 i Inspection
. constrained
weigh less than grams ) i
106 erams maximum weight
8 for launch
To increase
probability of
communication
Satellit tb ble of
FUNC-033 |COMM |Beaconing e 1§mus © catpa ©° with ground Testing
beaconing upon being deployed :
station and to
allow for more
accurate tracking
T ly with
R ; Allow for radio system to NO cofr{np 1Z W
ecovery from anoRacks
FUNC-081 |COMM Y bypass motherboard and reset Inspection
computer freeze CubeSat deployer
spacecraft .
requirement
Suppl h
The solar panel area which is HPPLy choug
d to the sun must be power to allow Analysis and
expose
FUNC-003 [(POWER |Solar panels P L the satellite to 'y
capable of providing adequate Testing

power

operate, and hold
power while
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traveling behind
Earth

FUNC-010

POWER

Solar Panels power

Must generate enough power to

To ensure
payload (amateur
radio) and other

Analysis and

generation support all mission functions  |mission functions [Testing
have access to
enough power
To ensure
payload (amateur
Solar Panels Must generate enough excess radio) and other Analysis and
FUNC-011 |POWER |excess power mission functions )
} power to charge the battery Testing
generation have access to
enough power
during eclipse
To maintain
continuous
Must be able to hold enough  |operation of the
FUNC-012 |POWER |Batteries capacity powe'r for the CubeSat t(,) amateur. ra.d i0 and Analysis
function through the entire other mission
duration of an eclipse functions during
the entirety of the
CubeSat’s orbit
To ensure the
CubeSat is fully
The effective capacity of the  |operational (all
FUNC-013 |POWER |Battery life ba'tt.ery must not fall b.elow the |mission functions Analysis
critical value for the lifespan of |and the amateur
the mission radio working
properly) until
natural deorbit
Satisfactory Voltage and amperage must be |To ensure proper
FUNC-014 |POWER |Voltage and in safe operating range for all |function of all Testing
Amperage components components
Solar panels without an To ensure the
Solar panels ) ) )
FUNC-027 |[POWER without an attached antenna shall weigh  |CubeSat weighs |Inspection

less than 50 grams

less than the
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attached antenna
maximum weight

constrained
maximum weight
for launch

To ensure the

CubeSat weighs
Batt d EPS  |The batt d EPS shall less than th
FUNC-032 [POWER| o @HCE © batiery an Sha s A TE Hnspection
maximum weight |weigh less than 190 grams constrained
maximum weight
for launch
T ly with
All electrical power storage © compy wi
Power Storage ) ) NanoRacks )
FUNC-059 |POWER ) ) devices shall be internal to the Inspection
Device Location CubeSat deployer
CubeSat. )
requirement
The CubeSat electrical system
design shall incorporate a
minimum of three (3)
independent inhibit switches
actuated by physical
deployment switches as shown T v with
o comply wi
in Figure 4.2-1 on NanoRacks Py
. o .. NanoRacks )
FUNC-061 |POWER |Electrical Inhibits |Interface Definition Document. Inspection
e CubeSat deployer
The satellite inhibit scheme ) ¢
requiremen
shall include a ground leg q
inhibit (switch D3 on Figure
4.2-1) that disconnects the
batteries along the power line
from the negative terminal to
ground.
The CubeSat electrical system
design shall not permit the
ground charge circuit to To comply with
ize the satellit t NanoRack:
FUNC-062 |POWER |Ground Circuit |- 2 7¢ T1e ST SYSIEMS | NanoRacks Inspection
(load), including flight CubeSat deployer
computer (see Figure 4.2-1 on [requirement

NanoRacks Interface
Definition Document). This
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restriction applies to all
charging methods.

The CubeSat Electronics Power
System (EPS) shall have no
more than six (6) inches of

To comply with

FUNC-065 |POWER |Wire Requirement wire 20AWG or la‘rger between |NanoRacks Inspection
the power source (i.e. battery  |CubeSat deployer
pack) and the first electrical requirement
inhibit (MOSFET or
equivalent).
All flight cells and battery
packs shall be subjected to an
approved set of acceptance
screening tests to ensure the
cells will perform in the
required load and environment
without leakage or failure. To comply with
FUNC-071 |POWER |Battery Testing | Ll the specific test - NanoRacks Testing
procedures vary depending on |CubeSat deployer
the type of battery, the majority |[requirement
of Lithium ion or Lithium
polymer cells / batteries used in
CubeSats can be tested to a
standard statement of work
issued by NanoRacks
(NR-SRD-139).
Protection circuitry and safety |To comply with
FUNC.072 |POWER In‘tern‘al Short features shall be implemented |NanoRacks Inspection
Circuit at the cell level to prevent an  |CubeSat deployer
internal short circuit. requirement
Protection circuitry and safety |To comply with
FUNC-073 |POWER E)‘(terr‘lal Short features shall be implemented |NanoRacks Inspection
Circuit at the cell level to prevent an  |CubeSat deployer
external short circuit. requirement
Overvoltage & Protection circuitry and safety ) )
FUNC-074 |POWER |Undervoltage features shall be implemented To comply with Insp'ectlon and
) NanoRacks Testing
Protection at the cell level to prevent
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overvoltage or undervoltage
conditions of the cell.

CubeSat deployer
requirement

It should be verified that the
battery charging equipment (if
not the dedicated charger) has

To comply with
NanoRacks

FUNC-075 |POWER |Battery Charging |at least two levels of control Inspection
that will prevent it from Cub§Sat deployer
) ... requirement
causing a hazardous condition
on the battery being charged.
For battery designs greater than
80 Wh energy employing high
specific energy cells (greater
than 80 watt-hours/kg, for To comply with
FUNC-076 |POWER Batte'ry Energy example,‘ lithium-‘ion N NanoRacks Inspfection and
Density chemistries) require additional [CubeSat deployer |Testing
assessment by NanoRacks due |requirement
to potential hazard in the event
of single-cell, or cell-to-cell
thermal runaway
Lithium Polymer Cells i.e.
“pouch cells” shall be
restrained at all times to
prevent inadvertent swelling | To comply with
FUNC-077 |POWER Pouch Cell during storage, cycling, and NanoRacks Inspection
Expansion low pressure or vacuum CubeSat deployer
environments with pressure requirement
restraints on the wide faces of
the cells to prevent damage due
to pouch expansion.
Button cell or coin cell
batteries are often used in
COTS components to power  |To comply with
FUNC-.078 |POWER Buttog Cell real-time clgcks '(RTCS), NanoRacks Inspection
Batteries watch-dog circuits, or CubeSat deployer
secondary systems for requirement

navigation, communication, or
attitude control. These batteries
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shall be clearly identified by
part number and UL listed or
equivalent.

Capacitors used as energy
storage devices are treated and
reviewed like batteries.
Hazards associated with
leaking electrolyte can be
avoided by using solid state

To comply with

capacitors. Any wet capacitors |NanoRacks
FUNC-079 |POWER |Capacitors P o y W P Inspection
that utilize liquid electrolyte CubeSat deployer
must be reported to NASA. requirement
The capacitor part number and
electrolyte must be identified
along with details of how the
capacitor is used and any
associated schematics.
Frame must be able to To ensure
Frame material withstand physical shock structural )
FUNC-004 |STRC ! PAysIe SHUCHTA. I Testing
shock resistance  |encountered during launch and |integrity during
operations launch
To ensure the
) Must be able to withstand } )
Frame material o ) satellite survives )
FUNC-006 |STRC o ) vibrations encountered during Testing
vibration resistance ) the launch phase
launch and operations ..
of the mission
To ensure all
interior
components are
Frame must contain anchoring |secure and
Component } . .
FUNC-007 |STRC |. ) and fixtures to accommodate [integrated into Inspection
Integration

all interior components

the satellite
structure so as to
achieve proper
function
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To ensure the

CubeSat weighs
FUNC-025 |STRC Cubc?sat struct.ure Ths: Cubesat structure shall less thaP the Inspection
maximum weight |weight less than 100 grams constrained
maximum weight
for launch
The CubeSat shall have four
(4) rails along the Z axis, one
per corner of the payload To comply with
FUNC-034 |STRC |Rail Positioning envelope, wh.ich allow the . NanoRacks Insp.ection and
payload to slide along the rail [CubeSat deployer |Testing
interface of the NRCSD. Refer |requirement
to NanoRacks Interface
Definition Document
The CubeSat rails and envelope
shall adhere to the dimensional [To comply with
FUNC-035 |STRC Re.1i1 anq Envelope |specification outlined in the NanoRacks Insp'ection and
Dimensions NanoRacks Interface CubeSat deployer |Testing
Definition Document for requirement
specific dimensions
To comply with
FUNC-036 |STRC  |Rail Width EE‘le‘l CubeS?lt rail shall have a |NanoRacks Insps:ction and
minimum width (X and Y CubeSat deployer |Testing
faces) of 6mm. requirement
To comply with
The edges of the CubeSat rails |NanoRacks
FUNC-037 |STRC |Rail Edge Radi I ti
Al SE8e Ratlis shall have a radius of 0.5mm  [CubeSat deployer PR
+/- 0.1mm. requirement
The CubeSat +Z rail ends shall |To comply with
FUNC-038 |STRC CuPeSat Load be‘ CF)mpletely bare and have a |NanoRacks Inspection
Points minimum surface area of 6mm |CubeSat deployer
X 6mm. requirement
To comply with
Rail Design The CubeSat rail ends (+/-Z)  |NanoRacks )
FUNC-039 |STRC I t
Tolerance shall be coplanar with the other |CubeSat deployer fispection

rail ends within +/- 0.1mm.

requirement
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Frame Material

Must be able to withstand static

To ensure the
satellite survives

FUNC-040 |[STRC |Static Load loads encountered during Testing
i _ the launch phase
resistance launch and operations ..
of the mission
Mini
Stlmrtnun; d The Cubesat structure and To ensure I . d
ructural an nspection an
FUNC-041 |STRC ) integration components must  [CubeSat survives P )
Integration Safety Analysis
have a safety factor of at least |launch phase
Factor
To comply with
NanoRacks
FUNC-042 |STRC |Rail length I ti
atleng The CubeSat rail length (Z CubeSat deployer fispection
axis) shall be the 113.50mm  |requirement
The CubeSat rails shall be
continuous. No gaps, holes, To comply with
fast ther feat NanoRack:
FUNC-043 |STRC |Rail Continuity ASIENCLS, Of anly OThel Ieatules [Ranoacks Inspection
may be present along the length |CubeSat deployer
of the rails (Z-axis) in regions |requirement
that contact the NRCSD rails.
The minimum extension of the [To comply with
+/-Z CubeSat rails from the NanoRacks
FUNC-044 |STRC |Rail Envel I ti
atl Envelope +/-Z CubeSat faces shall be CubeSat deployer fispection
2mm requirement
The CubeSat rails shall be the |To comply with
FUNC.045 |STRC Mechanical only mechan‘ical interface to  [NanoRacks Insp?:ction and
Interface the NRCSD in all axes (X, Y [CubeSat deployer |Testing
and Z axes). requirement
The CubeSat rail surfaces that .
. .. |To comply with
contact the NRCSD guide rails NanoRack
anoRacks
FUNC-046 |[STRC |Rail Hardness shall have a hardness equal to Inspection
. CubeSat deployer
or greater than hard-anodized ) ¢
requiremen
aluminum (Rockwell C 65-70). |
The CubeSat rails and all load |To comply with
Rail Surface points shall have a surface NanoRacks )
FUNC-047 |STRC Inspection
Roughness roughness of less than or equal |CubeSat deployer
to 1.6 pm. requirement
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The CubeSat center of mass
(CM) shall be located within
the following range relative to
the geometric center of the
payload.

a. X-axis: (+/- 2cm) To comply with
b. Y-axis: (+/- 2 NanoRack:
FUNC-048 |STRC |Center of Mass ax.ls ( cm) anomacks Inspection
c. Z-axis: CubeSat deployer
1. 1U: (+/- 2cm) requirement
it. 2U (+/- 4cm)
iii. 3U (+/- 6¢cm)
iv. 4U (+/- 8cm)
v. 5U (+/- 10cm)
vi. 6U (+/- 12cm)
The CubeSat shall have a
remove before flight (RBF) )
. . .|To comply with
feature or an apply before flight NanoRack I , d
anoRacks nspection an
FUNC-049 |STRC |RBF/ ABF Access |(ABF) feature that is physically p'
. . CubeSat deployer |Testing
accessible via the NRCSD )
. requirement
access panels (not in the
Z-axis)
The CubeSat shall have a
minimum of three (3) )
) To comply with
Deployment deployment switches that .
. ) NanoRacks Inspection and
FUNC-050 |STRC |Switch correspond to independent )
. e ) CubeSat deployer |Testing
Requirement electrical inhibits on the main )
) requirement
power system (see section on
electrical interfaces).
Deployment switches of the To comply with
FUNC-.051 |STRC Plung'er Switch pusher/plunger V'ariety shall be |NanoRacks Insp'ection and
Location located on the rail end faces of [CubeSat deployer |Testing
the CubeSat’s -Z face requirement
Deployment switches of the To comply with
FUNC-052 |STRC Roller' Switch roller/lever.variety shall be ' NanoRacks Insp'ection and
Location embedded in the CubeSat rails |CubeSat deployer [Testing
(+/- X or Y faces). requirement
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Roller/slider switches shall

maintain a minimum of 75% | To comply with
Switch Contact surface area contact with the ~ [NanoRacks
FUNC-053 |STRC I ti
Surface Area NRCSD rails (ratio of switch  |CubeSat deployer fispection
contact to NRCSD guide rail  |requirement
width) along the entire Z axis
The CubeSat deployment
switches shall reset the payload
to the pre-launch state if cycled [To comply with
t ti ithin the first 30  [NanoRack
FUNC-054 |STRC |Switch Reset e 'any e within ‘e 1 anomacks Inspection
minutes after the switches close [CubeSat deployer
(including but not limited to requirement
radio frequency transmission
and deployable system timers).
To comply with
The CubeSat depl t NanoRack:
FUNC-055 |STRC |Switch Captivation .e Hpesat aep oym.en ArioRacies Inspection
switches shall be captive. CubeSat deployer
requirement
T ly with
The force exerted by the NZ;;EZ IZSWI
FUNC-056 |STRC |Switch Force deployment switches shall not Inspection
CubeSat deployer
exceed 3N. )
requirement
T ly with
The total force of all CubeSat NO co;np 1Z W
anoRacks
FUNC-057 |STRC |Total Switch Force |deployment switches shall not Inspection
CubeSat deployer
exceed 9N. )
requirement
CubeSat deployable systems
Deployable (such as solar arrays, antennas, |To comply with ‘
) payload booms, etc.) shall have |NanoRacks Inspection and
FUNC-058 |[STRC |Systems Restrain |, ) )
i independent restraint CubeSat deployer [Testing
Mechanism ) .
mechanisms that do not rely on |requirement
the NRCSD dispenser.
The CubeSat shall have a T Iv with
o comply wi
remove before flight (RBF) Py )
RBF / ABF . . |NanoRacks Inspection and
FUNC-063 |STRC ) feature or an apply before flight )
Requirement CubeSat deployer [Testing

(ABF) feature that keeps the
satellite in an unpowered state

requirement
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throughout the ground handling
and integration process into the
NRCSD.

The RBF /ABF feature shall
preclude any power from any

To comply with

RBF / ABF ) : NanoRacks )
FUNC-064 |STRC ) ) source operating any satellite Inspection
Functionality : CubeSat deployer
functions except for )
. . . requirement
preintegration battery charging.
The CubeSat shall be capable
f withstanding th d
o‘ wi : stan. n‘lg e ran om. To comply with
Random Vibrati vibration environment for flight NanoRack Analvsis and
andom Vibration anoRacks nalysis an
FUNC-066 |STRC Envi ¢ with appropriate safety margin CubeSat depl T t'y
nvironmen ubeSat deployer | Testin
as outlined in Section 4.3.2.1 ) by &
requirement
on NanoRacks Interface
Definition Document
The CubeSat shall be capable |To comply with
FUNC.067 |STRC Integrated Loads |of withstanding a'force 1200N NanoRacks Inspection
Environment across all load points equally in |CubeSat deployer
the Z direction. requirement
The CubeSat shall be capable
of withstanding the pres.surfa To comply with
i extremes and depressurization /
Airlock .. NanoRacks )
FUNC-068 |STRC D ot pressurization rate of the CubeSat depl Inspection
epressurization ubeSat deployer
P airlock as defined in Section re ’remenf y
ui
4.3.8 on NanoRacks Interface 1
Definition Document
CubeSats shall not have
detachable p‘art's during la?unch To comply with
CubeSat or normal mission operations. NanoRacks
FUNC-069 |STRC SubDenlovabl Any exceptions will be CubeSat depl Inspection
ubDeployables ubeSat deployer
pioy coordinated with NanoRacks ) by
. . requirement
and documented in the unique
payload ICA.
T ly with
) CubeSats shall comply with © CORDIY W
Space Debris L NanoRacks )
FUNC-070 |STRC ) NASA space debris mitigation Analysis
Compliance CubeSat deployer

guidelines as documented in

requirements and
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NASA Technical Standard NASA technical
NASASTD-8719.14A standards
To ensure
) Frame must be able to resist structural
Frame material d o due t teerity duri
amage or warping due to integrity durin
FUNC-005 |[THRM [temperature & ping ) i gy 8 Testing
) temperature fluctuations during |exposed/not
resistance .
launch and operations exposed to
sunlight
. . To ensure
Able to continually function o
ithi ternal ¢ ) satellite is able to Analvsis and
within an external temperature nalysis an
FUNC-008 |(THRM |Temperature . P properly function .y
range between -170°C and i its expected Testing
X
123°C . P
environment
To ensure
Must keep interior components |satellite is able to )
. . s . . |Analysis and
FUNC-009 |THRM |Heating/cooling |within safe operating properly function Testi
estin
temperature range in its expected 8
environment
Verification
Method
ID System Constraints Specification Rationale (Testing,
Analysis,
Inspection)
Must fit within PPOD
NASA Depl Abide by NASA’s CubeSat |Analysis and
CNST-001 |STRC |. JPIOYET | deployer, with 1aedy S ubesal | ARaTysIS an
Integration ) ) Program Document Testing
standardized rails
To increase the number of
Must communicate  [options for ground stations
CNST-002 |[COMM |Radio frequency |using amateur radio [when communicating with |Analysis
frequencies the spacecraft and to reduce
licensing complexities
To comply with NASA’s
CNST-003 |STRC [Mass (kg) <1.33 CubeSat Design Inspection

Specification Guidelines
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Materials: Total Mass Loss Comply with the CubeSat )
CNST-004 |STRC _ ) Inspection
out-gassing (TML) < 1.05 program requirements
Collected Volatile
Materials: Comply with the CubeSat
CNST-005 |STRC aerla:s Condensable Material Omply Wi ) ©ubesa Inspection
out-gassing program requirements
<0.1%
Use only
Materials: Comply with the CubeSat
CNST-006 |STRC aerlas” non-flammable Oply Wi ) ©ubesa Inspection
flammability ; program requirements
materials
CNST-007 |STRC Maj[e‘rials: Use 0T11y nontoxic Comply with j[he CubeSat Inspection
toxicity materials program requirements
Must use Aluminium
Materials: 7075, 6061, 5005 Comply with the CubeSat
CNST-008 |STRC ateria’s ’ ’ ’ omply wi . ¢ ubesa Inspection
CubeSat structure |and/or 5052 (can program requirements
receive waiver)
To comply with NASA’s
CubeSat Desi
CNST-009 |STRC  |Dimensions (cm) |10 x 10 x 10 Hbesat Lesigh Inspection
Specification Program
Guidelines
Materials used in the
desi tb Comply with the CubeSat
CNST-010 |STRC  |Materials CS1gN Mmust be OMmPLy WIHL e LUPESEE 1 A nalysis
pre-approved by program requirements
NASA
. comply with launch vehicle
M e field Static envelope of limitati d allow f
agnetic fie imitations and allow for
CNST-011 |STRC ) g ) <0.5 Gauss above ) Testing
limitations ) CubeSat separation after
Earth’s magnetic field
deployment
Ascent venting per
CNST-012 |STRC  |Ascent venting ventable volume/area Analysis
<2000 inches
The satellit t
PAYLO |Satellite © SAETE US| Must adhere to NASA ,
CNST-013 ) remain powered off Testing
AD operations o CSLI
while in deployer
Must use the
N for broadcasti
CNST-014 |(AV SpaceCap International e(.:es'sary or broadeasting Inspection
.. radio in space
Telecommunications

46




Union’s (ITU)
software SpaceCap to
notify the FCC and
the ITU of
communications with
the satellite

Must use Aluminium

Structure's 7075, 6061, 5005, Comply with the CubeSat )
CNST-015 |STRC . . Inspection
Materials and/or 5052 (can program requirements
receive waiver)
CNST-016 |STRC Stand(?ff Rails Must' be hard N Prevent cold welding with Inspection
Materials anodized aluminium |deployer
The satellite can not
take pictures of Israel .
. . To ensure the mission
Photograph with better resolution ) i )
CNST-017 AV .. concept and architecture is |Inspection
restrictions than currently
} . . |approved by NOAA
available commercial
grade satellites
Stress corrosion
resistant materials
from Table I of
MSFC SPEC-522 are
preferred. Any use of
¢ )
St C ) SIESS ?SOSIOI: ol To comply with NanoRacks
ress Corrosion  [susceptible materials )
CNST-018 |STRC CubeSat depl I t
Materials (Table II) shall be Y ? at deployet fispection
. . requirement
coordinated with
NanoRacks and

documented in the
ICA. Any use of
Table III materials
shall be avoided.
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The CubeSat
developer shall
submit evidence of all
regulatory
compliance for
spectrum utilization
and remote sensing
platforms to
NanoRacks prior to
handover of the To comply with NanoRacks

Regulatory

CNST-019 |PROJ payload. This CubeSat deployer Inspection

Compliance evidence shall come |requirement
in the form of the
authorization or
license grant issued
directly from the
governing body /
agency (which is
dependent on the
country the CubeSat

originates).
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Appendix B: Complete Risk Register

ID Risk Risk Owner Probability | Severity
Attitude
Attitud trol t d t
RISK-001 ! u e con rf) system ¢oes o determination and 1
provide sufficient torque
control
Attitude
C 't the Earth at
RISK-002 a.m e.ra can. see the Barth at any determination and 1
point in orbit
control
Attitude
Oscillati t d db
RISK-003 ¢l E.IIOIlS are not damped by determination and 2
the attitude control system
control
Permanent magnets installed Attitude
RISK-004 |. & determination and 2
incorrectly
control
UVA d station i ble t
RISK-006 grcTun > gf ton 1s una .e © Communications 4
communicate with the satellite
Satellite fails to b
RISK-007 atciiite fails to beacon upon Communications 3
startup
Satellite radio d t switch t
RISK-008 ate 1.e racio does not switeh to Communications 3
transmit mode
Satellit dio d t itch t
RISK-009 a e. 1te radio coes NOL SWIteh 1o Communications 3
receiver mode
tellit i icat
RISK-010 Satellite radio cqmmumca e_s on Communications 1
non-amateur radio frequencies
Satellite radio does not
RISK-011 [communicate on the expected Communications 1
frequencies
Satellite radio does not transmit
RISK.012 with sufficient power to Communications, )

communicate with ground
stations

Power and Thermal
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RISK-013

Electronics fail to power up upon
deployment

Power and thermal

RISK-014

1 solar panel stops producing
power

Power and thermal

RISK-015

2 solar panels stop producing
power

Power and thermal

RISK-016

3 solar panels stop producing
power

Power and thermal

RISK-017

4 solar panels stop producing
power

Power and thermal

RISK-018

Electrical components fail after
leaving operational temperature
range

Power and thermal

RISK-019

Solar panels produce insufficient
power upon deployment

Power and thermal

RISK-020

Improper voltages are supplied to
satellite components

Power and thermal

RISK-021

Selected components are
electronically incompatible with
one another

Power and thermal

RISK-022

Battery does not store sufficient
power for time spent in eclipse
upon deployment

Power and thermal

RISK-023

Solar panel power production
degrades quicker than expected

Power and thermal

RISK-024

Battery capacity degrades more
quickly than expected

Power and thermal

RISK-025

Power draw of components is
higher than expected

Power and thermal

RISK-026

Total cost overrun

Program management

RISK-027

Schedule overrun

Program management

RISK-028

Loss of institutional knowledge

Program management
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RISK-029

AMSAT does not agree to supply
the radio

Program management

RISK-030

AMSAT is not readily available
for communication

Program management

RISK-031

Failure to get funding

Program management

RISK-032

Failure of launch vehicle to reach
orbit

Program management

RISK-033

Project not approved for launch
funding from the NASA CubeSat
launch initiative

Program management

RISK-034

Selected parts or components
unavailable

Program management

RISK-035

Launch cancellation

Program management

computer components fail to boot

Software and

RISK-036 .
upon deployment avionics
Flight computer and others
. Softw. d
RISK-037 |systems use different 0, .are an
avionics

communication protocols

Software and

RISK-038 |Storage is corrupted .
avionics
RISK-039 Ca@era is exposed to direct So.ftw'are and
sunlight avionics
RISK.040 Connectors cF>me loose/are So.ftw.are and
damaged during launch avionics
. Softw. d
RISK-041 |Camera does not take pictures 0, .are an
avionics
RISK.042 flight computer runs out of.‘ So.ftw.are and
memory for normal operation avionics

Processor is damaged during

Software and

RISK-043 ..
launch avionics
Softw d
RISK-044 |Memory is damaged 0. .are an
avionics
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Selected components software is

Software and

RISK-045 |. . . L
incompatible with one another  |avionics
RISK.046 Fnsufﬁcient memory to process So@are and
images avionics
Softw d
RISK-047 |Processor overloaded 0. .are .
avionics
Softw d
RISK-048 |Storage is damaged 0. .are o
avionics
Softw d
RISK-049 |Camera lens is damaged 0. 'are .
avionics
C d lution is t
.amera groun. resolutionistoo | o o4
RISK-050 [high to get a licenses from aviomics
A%
NOAA
RISK-051 Flight computer crashes while in Software and
orbit avionics
Softw. d
RISK-052 |Runs out of storage 0. .are .
avionics
Flight t t
. ig cor‘npu er‘ connectors are | e and
RISK-053 [incompatible with other systems ..
avionics

(e.g. ADAC:S, radio, etc.)

RISK-054

Components becoming
disconnected during launch

Structures and
integration

RISK-055

Structural failure due to launch
vibrations

Structures and
integration

RISK-056

Structural failure due to launch
accelerations

Structures and
integration

RISK-057

Improper installation of
components in satellite

Structures and
integration

RISK-058

Failure to deploy antenna

Structures and
integration

RISK-059

Material failure due to thermal
stress

Structures and
integration

RISK-060

Non-compliance to NASA
standards

Structures and
integration
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RISK-061

Components becoming

disconnected during deployment

Structures and
integration

RISK-062

Space debris impacts

Structures and
integration

RISK-063

Destruction of antenna

Structures and
integration

RISK-064

Destruction of internal
electronics

Structures and
integration

RISK-065

Selected components are
structurally incompatible with
one another

Structures and
integration

RISK-066

Failure of component board
attachment system

Structures and
integration

RISK-067

Components damaged during
integration

Structures and
integration

RISK-068

Destruction of 1 solar panel

Structures and
integration

RISK-069

Destruction of 2 solar panels

Structures and
integration

RISK-070

Destruction of 3 solar panels

Structures and
integration

RISK-071

Destruction of 4 solar panel

Structures and
integration

RISK-072

Schedule overrun due to
COVID-19 outbreak

Project management
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Appendix C: Required Compliance and Regulatory Documentation

Requiring
Item # Entity Deliverable Description
Summary of Satellite Design: requires filling
in NanoRacks template with basic satellite
1 Nano Racks | Safety Data Template |design information appropriate for
processing the satellite through the Safety
Review Process.
To be utilized for external outgassing
2 Nano Racks Bill of Materials contamination assessment and formation of
Materials Identification Usage List (MIUL).
Test report shows compliance with work
3 Nano Racks Battery Test Report |. ) )
instructions provided by NanoRacks.
Integrated test report outlining test set-up,
Y as-run accelerometer response plots, and
4 Nano Racks | Vibration Test Report o : i )
post-vibration functional and inspection
results
I foation S Template provided by NanoRacks
nvestigation Summa
5 Nano Racks g Y documenting the science objectives of the
Form .
payload for use on a public NASA webpage.
Final Satellite Mass and CM (Mass Measured, CM
6 Nano Racks As-Measured Mass [Calculated)
Properties
Power System Safety inhibits part of the spacecraft EPS
7 Nano Rack Functional Test Report |system.
ano Racks
for EPS inhibits
verification
NR to provide specific guidance on what is
8 Nano Racks Structural Analysis  |required depending on the hazard
classification of the payload.
Inspection Reports for
9 Nano Racks fracture critical p.a.rts af N/A
any fracture critical
parts)
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10

Nano Racks

Inspection Reports for
stress corrosion parts (if
any stress corrosion
sensitive parts)

N/A

11

FCC

Appendix 4

A draft “Appendix 4 notification for
submission to the International
Telecommunications Union (ITU) Radio
Regulations. The draft notification should be
prepared using the ITU software
“SpaceCap”

12

FCC

International Amateur
Radio Union Letter

A letter from the International Amateur
Radio Union (IARU) indicating completion
of coordination

13

NASA/FCC/N
OAA

Orbital Debris
Assessment Report
(ODAR), or similar,

showing
compliance inputs

Document that assures all interested parties
that your CubeSat won’t pose an
unacceptable hazard to other orbiting
spacecraft, will deorbit in a reasonable
amount of time, and that no unacceptably
large piece of your CubeSat is going to
survive reentry when it deorbits and burns
up in the atmosphere. Refer to CubeSat 101
Appendix C for template

14

NASA

Transmitter surveys

The transmitter survey is a series of
questions about the CubeSat’s
communication

system. Refer to CubeSat 101 Appendix C
for template

15

NASA

Materials list

Document identifying every material used
on the CubeSat along with its mass (or
expected mass), its location on the CubeSat,
and its outgassing properties including Total
Mass Loss (TML) and Collected Volatile
Condensable Materials (CVCM). Refer to
CubeSat 101 Appendix C for template

16

NASA

Mass Properties Report

The mass properties report identifies the
CubeSat’s total mass, center of gravity (CG),
moments of inertia (MOIs), and products of
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inertia (POI) relative to each axis.

Used to verify that proper battery circuit

17 NASA Battery report protection is in place. Refer to CubeSat 101
Section 6.5 for details
) ) To ensure the CubeSat will fit into its flight
Dimensional ) i
18 NASA ) ) dispenser. Refer to CubeSat 101 Appendix C
verifications
for template
An electrical report will be used to verify a
19 NASA Electrical report number of requirements listed in
the CubeSat-to-dispenser ICD
To show mission integrator that the CubeSat
has adequate venting to prevent the
20 NASA Venting analysis explosive decompression of any container in
the CubeSat as it makes the quick transition
from standard atmosphere to vacuum
A report will need to be submitted for each
Testi test used to verify CubeSat-to-dispenser
estin
21 NASA & ICD requirements (Day in the Life Testing,
procedures/reports . . .
Dynamic Environment Testing, Thermal
Vacuum Bakeout Testing)
a statement from the CubeSat developer
guaranteeing that the CubeSat is compliant
ith the entire CubeSat-to-di ICD,
22 NASA Compliance letter W © cntire 'u i CoaL-o-dISpenset
and that no prohibited components are
aboard, and it is signed by the principal
investigator
Safety package inputs |The CubeSat developer typically is
(e.g., Missile System |responsible for creating the MSPSP, but the
T NASA Prelaunch m.issi'on integrator will create a template,
Safety Package—or |with instructions, for the CubeSat
MSPSP, flight teams to complete.
safety panel)
Application including all basic information
24 NOAA Application about the mission plan and CubeSat

specifications
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Appendix D: Alternate (Single-Vendor) Design Option

The final satellite design presented in this report uses an EnduroSat CubeSat structure
and solar panels, with an AAC Clyde Space EPS and on-board flight computer. However, a
Clyde Space structure and solar panels could feasibly be adopted in place of the selected
EnduroSat components if necessary. The Clyde Space structure has flight heritage and meets all
NASA CubeSat Launch Initiative and Nanoracks CubeSat Deployer requirements. Further, it has
a standard 1U structure rail/spacer hole pattern, which would allow for easy mechanical
integration with the interior stack in its current form. The initial choice for EnduroSat solar
panels is based on the result of the trade study prioritizing the following elements: weight,
dimension, cost, and structural integration. Based on flight heritage (Libertas), there is a
compatible electrical integration method between the Endurosat Solar Panels and Clyde Space
EPS. In the event that structure choice is changed from EnduroSat to Clyde Space, a
re-evaluation of solar panel trade study is advised with further consideration of the Clyde Space
solar panels. The Clyde Space solar panels would easily integrate electrically with the
(already-selected) Clyde Space EPS, which is chosen for seamless integration with the chosen
onboard flight computer of the same vendor. This change of the CubeSat structure and solar
panels vendor from EnduroSat to Clyde Space would result in a single-vendor structure, flight
computer, EPS, and solar panel configuration.
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